Strategy SKARIBIAS strategy

Index

O1 Introduction
KARIBIA letter

02

About us

Presentation, Mission / Vision, Theory of change, Who we are, Our Philosophy, Values, Where

03

Revision and Analysis

What we have done, Projects developed, Our history, Impact on SDGs, Lessons learned, SWOT analysis 04

Strategic objetives

Sectors of action, Transversal axes, Principles of our projects, Project process

05

Operational plan

Operational Plan Strategy 2023-27, SMART Objectives, Projects to be implemented in 2023-27, Projects identified for 2023-27, Projects under study for 2023-27

06

Contact us



It has been 2 years of KARIBIA's life since David and Nuria started this journey; and now it is time to design the new strategy for the next 5 years, always faithful to our philosophy of supporting local initiatives in the most disadvantaged communities of Kigoma, Tanzania.

In this strategy we start by talking about us, how we act and who we are, and who our current partners and collaborators are, where we are and why; to continue, from the lessons learned and the SWOT situation analysis, with a review and evaluation of these 2 years, in order to design for the next 5 years the strategic objectives and an operational plan, concrete, and hopefully effective, to achieve the goals set that are realistic and aligned with the mission of KARIBIA.


We analyze the projects developed and their history. We have built the Learn N'Play school for 96 children aged 3-6 years, we have persevered to improve the quality of life of children and young people with disabilities and albinism at Kabanga school center, we have supported the football team TYFCA of a humble neighborhood to improve personal development and future prospects for young people, and we have initiated annual training in sewing techniques for 40 young at social risk. In addition to contributing to these development projects, we have been involved in building networks and partnerships with local agencies, authorities and communities, both with one-off contributions and in seeking local initiatives to address needs and priorities. This has required funding, technical advice, monitoring, management, visibility and dissemination.

All in all, we are contributing to achieving the SDGs, specifically SDGs 3, 4, 5 and 10, generating capacity building, implementing innovative approaches based on community participation, seeking sustainability over time and obtaining opportunities of growth.

We have faced important challenges, born in difficult times, in the middle of the covid19 pandemic, and then the war broke out in Ukraine, leading us to a world crisis; but we are determined to continue to overcome them, because we believe in it, because our experience reinforces us, because it fills us with satisfaction and joy to see the positive impact we are generating, because we are committed to continue working with local communities and contributing to the development of Kigoma, and because thanks to the support received from our members, donors, volunteers, collaborators, allies and supporters, we achieve what we do.

We want to express our deep gratitude to all those who support us. Your contribution is invaluable and inspires us to persist in this, our, work to continue carrying out actions that manage to improve the lives of the most vulnerable in Tanzania.





KARIBIA, which in Swahili means 'to be close to', is an NGO focused on supporting local initiatives to communities and strengthen empower development of the most disadvantaged people in the Kigoma region of Tanzania, building the foundations to be responsible for their own future.

NAME Asociación KARIBIA

CIF G02932499

REGISTRATION with number 68420 of section 1a of the demarcation of Barcelona of the Registry of Associations of the Generalitat de Catalunya (Spain) on 13th November 2020

HEADQUARTERS Barcelona (España)

BRANCH KARIBIA NGO FOR DEVELOPMENT registered with number I-NGO/R/2099 Bangwe Road 32, Kigoma (Tanzania)

EMAIL karibia.org@gmail.com

WEB www.karibia.org












Mission and Vision



Mission to get

To promote the sustainable development of the most disadvantaged communities in Kigoma, Tanzania, through the support in the implementation of cooperation projects.

Vision to share

To be an organization recognized for the impact of our actions on the well-being and development of the communities we work with, as well as for our integrity and professionalism in the way we act.

Theory of change

Organized community-led initiatives

Firm basis for sustainable development

Growth for a positive and lasting impact

KARIBIA invests in enhancing organized community-led initiatives to create a firm basis for sustainable development and social justice.

KARIBIA believes that systemic and enduring change is possible when communities are able to initiate and drive their own development agenda, work with governments and other actors to access basic rights and services as well as harness and grow their own resources with an end result of positive impact.


Who we are



Nuria Marzo

President and co-founder

I am medical doctor specialized in pulmonology and international health. For humanitarian reasons, I broke with my hospital work in Spain to dedicate myself to the Cooperation, identifying, coordinating and evaluating different projects in African countries since 2005, with 9 years of them in Tanzania.



David Egea

Vice-president and co-founder


Until 2015, linked to the business world, I decide a change of professional direction and since 2016 I have been collaborating in development projects in Nepal, Bolivia and Tanzania. Postgraduate in International Cooperation by the UOC, I am a Technician in Management of Projects for Development.

Our Philosophy

WE ARE NOT AN NGO LOOKING FOR OUR PROJECTARTNERS

SYNERGIES






SUSTAINABILITY

EFFICIENCY

Values





TANZANIA

Country in East Africa, within the Great Lakes region, with a population of 61.7 million according to the 2022 National Census of Tanzania.

Tanzania, with a Human Development Index of 0,529 (ranked 163 out of 189 countries) and with a GDP (Gross Domestic Product) per capita of \$1.136 (ranked 28th among all countries in the world), has maintained growth relatively stable economy in the last decade, and although the poverty rate has decreased, the absolute number of poor citizens has not, due to the high rate of population growth (with an increase in birth rates in the last decade of an average of 6%-7% per year); they are also at risk of falling back into it in the event of socio-economic shocks, and Tanzania has 4 very high risk indicators, according to the INFORM model with a value of 5,7 due to earthquake exposure, access to healthcare, prevalence of malnutrition, and drought.


KIGOMA

Region of Tanzania lying on the shores of Lake Tanganyika, bordering Burundi and the DRC in the west across the lake, with a population of 2,5 million. Approximately 83% of households in Kigoma are classified as rural.

Kigoma is the 2nd poorest region in Tanzania (out of 31 regions), with a GDP per capita of \$643. Its industrial development is hampered by its geographical location and poor economic infrastructure, which are responsible for the withdrawal of investors. Its economy is based mainly on subsistence agriculture and fishing.

And yet, Kigoma has been hosting refugees for more than 2 decades, currently hosting 2 camps with a population of almost 250,000 people from the D.R. Congo and Burundi. This fact causes the majority of international organizations and NGOs present in the region to exclusively support this refugee emergency, to the detriment of the Tanzanian communities.

Hence, KARIBIA's commitment is to be with and for these poor communities of Kigoma.



What we have done in 2021-22:

- 4 Projects of Development
- One-time contributions
- **Events**
- Search for local initiatives
- ((*)) Visibility and Dissemination
- Fundraising/Finance
- Technical advice
- **Supervision**
- Volunteer programme

- to assess the Impact on the SDGs
- to extract Lessons learned
- to conduct a Situational Analysis
- to launch this Strategy 2023-27:
 - √ the strategic objectives
 - ✓ the operational plan

Projects of development for the 2021-22 years







Project 3. Football **TYFCA**

"Improving personal development

and future prospects through

soccer for children and young

people from the humble

neighborhood of Kamala (Kigoma,

Project 4. Sewing **DUHAMABI**

"Providing access to education to children from the most disadvantaged families in the Kichangachui community, Ujiji neighborhood (Kigoma, Tanzania)"

"Improving the living conditions of children and young people with disabilities and albinism at the Kabanga school center KPCS in Kasulu (Kigoma, Tanzania)"

Tanzania)"

"Improving the economic independence and personal autonomy of young women through training in sewing techniques in Kigoma (Tanzania)"

PROJECTS PLANNED in STRATEGY 2021-22

NEW PROJECTS NOT PLANNED in STRATEGY 2021-22

Our Story

2021



2020

Project 1. LN'P school

Start-up of the organic honey business as a measure of sustainability of the project.

Monthly contribution of the daily lunch of school students, provision of educational and recreational material, and uniforms.

In June 2021, the construction of the new LN'P school begins and classes are taught for children from 3 to 6 years of age.

Project 2. Kabanga KPCS


Identified and Formulated.

In active search for funding during the years of the Strategy 2021-22.

Presented to different calls for proposals.

Project 3. Football TYFCA

Support for the new project of the football team Tanganyika Youth FC to contribute to personal development and future prospects of children and young people through football.




Project 4. Sewing DUHAMABI

A new project is started with the local ngo DUHAMABI to train 40 girls at social risk in sewing techniques, with the lease of a new location, provision of equipment and materials, and incentives for the staff.

Project 1. LN'P school

With the completion of the construction of the new LN'P school, for 96 children, in October 2022, the project is now in the hands of the local ngo LN'P, and from there we will carry out support if necessary, monitoring and evaluation and measurement of its impact.




Project 2. Kabanga KPCS

On 1 December 2022, the project starts for the completion and equipment of the new dormitory module of Kabanga school center KPCS for children and young people with disabilities and albinism.

Project 3. Football TYFCA

The football project TYFCA ends in December 2022, although we will continue to provide follow-up and timely support according to possible identified needs.



2022

How KARIBIA's action has impacted on the SDGs:

The impact on the SDGs of the resources allocated to projects

37 %



44 %

44 %



20 %

7 %



10 %

The impact of the SDGs on our beneficiaries

12%



26%

Lessons learned from the Strategy 2021-22

Necessary to promote and achieve a solid legal framework of organization

High workload of KARIBIA staff

Difficulties in finding measures of sustainability on a lasting and continuous basis beyond the end of funding, and which do not affect future development capacity

Focusing on local strengths

Integration is effective and efficient

Working from the field

A unique approach has enabled communities to identify and prioritize their own needs

KARIBIA's values, quality,
commitment and empowering
leadership have been the main
contributors to the success of
the results

Many local NGOs demanding support

Great need for capacity building

Fostering the process of change

Restriction on the access to calls for proposals for not being 2 years old, as well as limitations on their resources due to the crisis caused by the Covid-19 pandemic

Diversification of fundraising

Expand and promote the figure of the members with monthly contributions

Increasing the different ways of collaboration

Initiating and determining projects by budget lines/activities according to the arrival of resources has been a very good strategy, one project has been successfully completed while achieving the established results

The volunteer
program has
helped to
reinforce some
activities and to
provide some
direct donations,
as well as
dissemination

SWOT analysis

WEAKNESSES

Low known organization
Limited communication and visibility
Work overload due to reduced human resources
Absence of contracted personnel at HQ and in the field
Low number of partners and difficulty in reaching them

ST

OPPORTUNITIES

Increase collaboration with local institutions
Cooperate with other associations to achieve common

Low concentration of international NGOs working for local communities

Strategic border geographical location

THREATS

goals

Deficiencies in basic services

Regular political and structural changes

Devaluation and local price changes

Economic crisis (post COVID and Ukraine war)

Low local commitment

Limited capacity and resources of local counterparts

STREGNTHS

Teamwork with all stakeholders
Local partners with identified projects
Local knowledge
High motivation and learning capacity
Ability to develop new techniques, methods and practices
Extensive professional experience
Excellent relations with local authorities
KARIBIA NGO FOR DEVELOPMENT locally registered



Sectors of action

EDUCATION CAPACITY

FOOD SECURITY

HEALTH

INCLUSION & EQUALITY

WOMEN'S EMPOWERMENT

as a knowledge and learning tool for personal development, we will focus on SDG 4

as a purpose to
ensure the correct
levels of nutrition, we
will focus on SDG 2

in order to maintain an adequate physical and psychological state, we will focus on SDG 3 como objetivo para promover las mismas oportunidades a todas las personas, incidiremos en el ODS

como meta para alcanzar la independencia económica y la autonomía personal de las mujeres, incidiremos en el ODS 5











Transversal axes

In the projects that we support, we will apply these transversal axes to:

- ➤ Advocate for a commitment to achieving SDG compliance
- > To reach a more egalitarian impact, influencing in a correct way the dynamic relation of equity
- > To improve definitely the effectiveness, the efficiency and the effectiveness of the results





Project process

Local call

Identification (1)

Fundraising

Sustainability

It consists of establishing the need or opportunity from which it is possible to start the design of the project.

It is at this stage that the success or failure of the project will be visualized to a large extent.

Financing is the process of obtaining necessary budget funds to carry out the project.

Finance (

Execution / Supervision 03

It is the phase of the project that consists of the start-up, the implementation and the control of the activities planned according to the work-plan.

Evaluation ()4

In project management, evaluation is the process of determining the changes that a project brings about, based on a comparison between the state that is achieved and the previous baseline state.

Reporting

E Infrastructure Recs: - Laravel + Backbone Shaging PLEASE DO NOT EXA <- Create Fixtures for testing Normalize Initialize Create Fixtures Database Database c- Engineering BIE Frame B/E child for all DB Operational plan ADMIN Sugget

Operational Plan Strategy 2023-27

3. Scope of Dissemination

Giving dissemination and visibility to the NGO, as well as to its counterparts and collaborators by social networks and platforms.

Promoting events, outreach and awareness actions.

Showing the activities that are carried out as a measure of transparency.

2. Monitoring and Evaluation

From the projects initiated and to be initiated, monitoring and supervision of their implementation will be carried out, as well as impact assessment of the completed projects.

1. Analysis, Identification and Formulation, and Execution of new projects

Looking for new needs, priorities from local appeals.

After the diagnosis of the situation and its approval, new projects will be formulated for future implementation and execution by local initiatives, with the funds that have been obtained. A database of identified projects and their local counterparts will also be drawn up.



4. Fundraising

We will continue our constant search for any kind of funds, to build the loyalty of donors and partners as a means of economic stability and diversification of the NGO's funding. Presentation of proposals for public and private grants, as well as carrying out crowfunding campaigns through online platforms.

5. Synergies

In order to carry out our actions, it is essential to maintain synergies and collaborations with other entities and institutions, through strategic alliances, as well as to have partners who identify and execute the projects as good connoisseurs of their needs, and to welcome all those interested in getting to know us.

6. Institutional strengthening

To provide overall vision, direction and purpose through our structure and day-to-day management; and to strengthen our ability to manage and achieve our objectives with maximum efficiency and effectiveness, by way of a systematic organizational development framework and by ensuring the transparency and economic sustainability of the NGO itself.

SMART OBJETIVES

SMART Objectives

HOW MUCH?

HOW?

WITH WHAT?

WHEN?

WHAT?

	Operational Plan		SPECIFIC	MEASURABLE	ACHIEVABLE	REALISTIC	ТМЕ
01	Analysis, Identification and Formulation, and Execution of new projects	PROJECTS	Identify and formulate a new project	Identify and formulate 1 project	Local calls and needs analysis	Field presence and local partners	Annual
			Initiate at least one project	Implement 50% of a project	Field presence and implementation by local counterparts	Field presence	Annual
			Projects under implementation and completed	100% of projects	Indicators of the degree of achievement of results	Field presence	Annual
02	Monitoring & Evaluation	SUPERVISION	Projects under implementation and situation diagnosis of new needs	Weekly monitoring visits, monthly reports and 2 evaluations	Monitoring visits and evaluations	Presence of field staff and verification sources	Annual
03	Scope of Dissemination	SOCIAL NETWORKING	Increase traffic	10% increase	Regular content and dissemination	Varied, attractive and quality content	Annual
		EVENTS	Gain visibility and awareness actions	3 events	Collaborators, partners, visitors in the field	Varied, attractive and quality content	Annual











04	Fundraising	DONATIONS	Initiate the planned project	Fund 50% of the project	private or public	Submission to annual public and private calls for proposals, dissemination actions	Annual
		MEMBERS	Increase social mass	10% increase	Dissemination actions	Dissemination actions	Annual
		CROWFUNDING	Migranodearena Platform	1 Campaign	Past experiences	Previous experiences	Annual
	Synergies	COLABORATIONS	Increase institutional collaborations	1 Collaboration	Previous experiences	Previous experiences	Annual
05		VISITORS	Encourage field visits	2 Visitas	Dissemination actions	Previous experiences	Annual
		VOLUNTEERING	Encourage specific volunteering in the field	According to profiles and needs	Dissemination actions	Previous experiences	Annual
	Institutional strengthening	REGISTRATION	Non-Governmental Organisation (NGO) Development	Agencia Catalana de Cooperación al Desarrollo (ACCD)	' '	Fulfilment of requirements	1st-2nd year
				Agencia Española de Cooperación Internacional al Desarrollo (AECID)	Compliance with requirements	Compliance with requirements	1st year
06		AUDITING	KARIBIA NGO FOR DEVELOPMENT Branch	1 Audit	IANNUAL ACCOUNTS	Accounting and balance sheet	Annual
			Asociación KARIBIA	1 Audit	IANNUAL ACCOUNTS	Accounting and balance sheet	5 years
		PUBLICUTILITY	Declaration of Public Utility	Organic Law on the Right of Association / Ministry of the Interior Spain	Compliance with requirements	Compliance with requirements	5 years

Projects to be implemented in 2023-27



COMPLETION AND
EQUIPMENT OF THE NEW
MODULE MALE'S
DORMITORY FOR 80
CHILDREN AT KABANGA
SCHOOL CENTER (KPCS)

56.474€

Kasulu, Kigoma, Tanzania

PROVISION OF
OPERATIONAL COSTS FOR
LN'P SCHOOL
(LN'P)
Kichangachui,
Kigoma town, Tanzania

3.500€



EQUIPMENT AND
OPERATIONAL COSTS OF THE
TRAINING CENTER IN SEWING
TECHNIQUES

Mwanga, Kigoma town, Tanzania

(DUHAMABI)

5.120€

Projects identified for 2023-27



REMODELING AND
EQUIPMENT OF THE
FEMALE'S DORMITORY
MODULE n.5, FOR 56 GIRLS
AT KABANGA SCHOOL
CENTER (KPCS)
Kasulu, Kigoma, Tanzania

46.150€

REMODELING AND
EQUIPMENT OF THE
KITCHEN AND DINING
ROOM MODULES AT
KABANGA SCHOOL CENTER
(KPCS)
Kasulu, Kigoma, Tanzania

44.347€




REMODELING AND
EQUIPMENT OF THE
FEMALE'S DORMITORY
MODULE n.1, FOR 46 GIRLS
AT KABANGA SCHOOL
CENTER (KPCS)
Kasulu, Kigoma, Tanzania

41.969€

REMODELING AND EQUIPMENT OF
THE 3 SPECIAL EDUCATION
CLASSROOMS, AND THE
ADAPTATION OF 2 MODULES INTO
1 LIBRARY AND 1 RESOURCE
ROOM, AT KABANGA SCHOOL
CENTRE (KPCS)
Kasulu, Kigoma, Tanzania



Projects under study for 2023-27



COMPLETION AND EQUIPMENT OF THE NEW UNFINISHED LIBRARY IN KIGOMA TOWN (THE ONLY ONE IN THE REGION OF 2,5 **MILLIONS INHABITANTS).** Mwanga, Kigoma town, **Tanzania**

TOGETHER WITH UNIVERSITAT DE GIRONA UDG PROMOTING WOMEN'S ECONOMIC DEVELOPMENT THROUGH TOURISM

Kalalangabo, Kigoma town, **Tanzania**

TO BE DEFINED



HEALTH PROJECTS IN COLLABORATION WITH LOCAL HEALTH **AUTHORITIES:** • MATERNAL CHILD HEALTH Kigoma region, Tanzania

TO BE DEFINED

HEALTH PROJECTS IN COLLABORATION WITH LOCAL HEALTH AUTHORITIES:

- LABORATORY DIAGNOSTICS
- BLOOD BANK

Kigoma region, Tanzania

TO BE DEFINED





THANKS!

Get in touch!



